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Ms. J. A. Hedges, Program Manager

Nuclear Waste Program

State of Washington @Eﬂv
Department of Ecology

3100 Port of Benton

Richland, Washington 99354 OCT 12 2007

Dear Ms. Hedges:

INITIATION OF DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) DISAPPROVAL
OF INTERIM MILESTONE M-91-03 REQUIREMENT, DOE SHALL REVISE THE
PROJECT MANAGEMENT PLAN TO INCLUDE PLANS AND SCHEDULES FOR LAND
DISPOSAL RESTRICTION TREATMENT OF TRANSURANIC MIXED WASTE BY
DECEMBER 28, 2006
. x0\0
References: (1)  Ecology ltr. to D. A. Brockman, RL, from D. G. Singleton, Db{\
“Disapproval of the United States Department of Energy (USDOE)
Revised M-91-03 Milestone Transuranic (TRU) Mixed/Mixed Low-
Level Waste Project Management Plan (PMP), HNF-19169, Rev. 3,”
dtd. September 26, 2007.
g
(2)  RLIir. to ]. A. Hedges, Ecology, from K. A. Klein, “Submittal of 0'1'
Revised M-91-03 Interim Milestone Transuranic (TRU) Mixed/Mixed
Low-Level Waste Project Management Plan (PMP,” (07-AMCP-0070)
dtd, December 27, 2006.

The purpose of this letter is to respond to the September 26, 2007, disapproval of the
U.S. Department of Energy Revised Tri-Party Agreement Interim Milestone M-91-03,
Transuranic Mixed/Mixed Low-Level Waste Project Management Plan, HNF-19169,
Revision 3, and invoke dispute resolution with the State of Washington Department of

Ecology (Ecology).

The Ecology September 26, 2007, letter, Reference (1), states that the Project Management
Plan (PMP) “does not meet the M-91-03 Milestone.” The PMP was submitted in

Reference (2), on December 27, 2006, thus meeting the December 28, 2006, requirement.
Pursuant to Ariicle VIII Resolution of Disputes, paragraph 30 of the Tri-Party Agreement, the
U.S. Department of Energy, Richland Operations Office (RL) objects to Ecology’s assertion
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that the Tri-Party Agreement Interim Milestone M-91-03 requirement to submit a PMP by
December 28, 2006, was not met and by this letter is notifying Ecology that it is entering into
dispute.

Ecology has asserted that the PMP “is not a complete and adequate primary document”
because it does not include CERCLA information as specified in critical issues 1 and 2
identified m Reference (1). Pursuant to Tri-Party Agreement Action Plan, Section 9.2.1
"Comments shall refer to any pertinent sources of authority or references upon which the
comments are based and, upon request of the DOE, the commenting agency shall provide a
copy of the cited authority or reference,” RL requests that Ecology provide the sources of
authority or references for requiring issues 1 and 2 to be included in the PMP.

At this point, without knowing the basis for critical issues 1 and 2, RL does not agree that the
CERCLA information called for is appropriate for inclusion in the PMP. The Parties have
agreed in the Settlement Agreement (SA) that was signed on October 23, 2003, per Tri-Party
Agreement Change Package M-91-03-01 that “Ecology, EPA, and DOE have agreed to
segregate RCRA and CERCLA milestone requirements in the interest of reaching resotution
of disputes and pending litigation between Ecology and DOE." The segregation of RCRA and
CERCLA was accomplished with Tri-Party Agreement Change Package M-16-03-03 that was
also part of the SA. It requires the U.S. Department of Energy to provide a work pian for the
acquisition of capabilities necessary to prepare transuranic and transuranic mixed waste
generated by CERCLA cleanup actions. Both change packages went through public comment
and were approved by the Parties in 2004.

RL looks forward to working with Ecology at the project manager level to informally resolve
the Tri-Party Agreement Interim Milestone M-91-03 PMP dispute within 30 days. In order to
address the CERCLA issues with all parties, it is suggested that the U.S. Environmental
Protection Agency be included in the discussions of these issues in the dispute resolution

Process.

If you have any questions, please contact me, or your staff may contact, Matt McCormick,
Assistant Manager for the Central Plateau, on (509) 373-9971.

Sincerely,

(. 7 -

David A rockman
AMCP:GLS Manager

cc: See Page 3
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cc: G, Bohnee, NPT
L. Buck, Wanapum
N. Ceto, EPA
R. H. Engelmann, EFSH
S. Harris, CTUIR
R.Jim, YN
S. M. Joyce, FHI
S. L. Leckband, HAB
M. L. Mandis, Ecology
K. Niles, ODOE
R. E. Piippo, FHI
K. M. Quigley, EFSH
- D. G. Singleton, Ecology
R. R. Skinnarland, Ecology
J. G. Vance, FFS
Administrative Record (M-91) M-99/-03 H—o-s2
Environmental Portal



